

Why Projects Fail

The Passport Office

A High Tech, High Profile Failure

But the lessons learned are of value to all projects

Of interest to:

Principals, Vice-Chancellors, Senior Management, IT Managers,
Project Managers

Project Failure is an all too common phenomenon

We look at some of the reasons why.

Projects are about People

The problems had little to do with technology and everything to do with lack of sound project management particularly in the area of communication.

Using the Lessons Learned

The fundamentals of project management apply to any scale of project and they are ignored at your peril. JISC infoNet resources can help you to get the most out of your project.

Visit the JISC infoNet website: <http://www.jiscinfonet.ac.uk>

Join the JISC infoNet mailing list: <http://www.jiscmail.ac.uk/lists/jiscinfonet.html>

Table of Contents

The Passport Office	3
What went wrong?	3
What were the lessons learned?	3
Disclaimer	4

Why Projects Fail

The Passport Office

In the summer of 1999 the failure of the Passport Office's new IT system caused huge delays in the issue of passports, several hundred people were unable to travel, and phone lines were continually congested.

What went wrong?

A report on the problem blamed over-optimistic planning of the implementation of the new system. The cost of producing a passport also rose. A risk had been taken by introducing the new system in 2 of the 6 passport offices before it was properly tested.

The report into the failure highlighted:

- failure to assess the time needed by staff to become familiar with new manual and computerised systems
- unrealistic risk assessment and insufficient contingency planning
- a failure to communicate effectively with the public at a personal level, by phone and through the media

What were the lessons learned?

A number of the lessons indicate that closer attention to project management techniques could have mitigated the failures.

In particular, the main lessons were:

- new systems must be thoroughly tested
- staff must be fully trained and adequate time allowed to learn new processes
- realistic contingency plans are required should the project fail to deliver on time
- the customers, or end users, of the system – in this case the general public, must be kept well informed

A major lesson from this failure appears to be the need for contingency planning. The project took some high risk decisions without having fall-back plans. The Passport Office had not predicted the surge in applications and enquiries and had no means of handling them.

From National Audit Office summary at <http://www.nao.gov.uk/pn/9899812.htm>

Full report at http://www.nao.gov.uk/publications/nao_reports/9899812.pdf

Disclaimer

Copyright © Northumbria University 2003.

The statements made and views expressed in publications are those of the authors and do not represent in any way the views of the Service.

The JISC infoNet Service offers general guidance only on issues relevant to the planning and implementation of information systems. Such guidance does not constitute definitive or legal advice and should not be regarded as a substitute therefor. The JISC infoNet Service does not accept any liability for any loss suffered by persons who consult the Service whether or not such loss is suffered directly or indirectly as a result of reliance placed on guidance given by the Service.

The reader is reminded that changes may have taken place since issue, particularly in rapidly changing areas such as internet addressing, and consequently URLs and e-mail addresses should be used with caution.

No part of this document may be reproduced or distributed in any form except by bona fide public sector education establishments or in accordance with the provisions of the Copyright, Designs and Patents Act 1988 and any amending legislation. All reproductions require an acknowledgement of the source and the author of the work. Parties outside the education sector should contact JISC infoNet regarding use of these materials.